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ESTIMATE RUN 12/04/2007

ESTIMATE SUMMARY 08:21:14

CONTID: C15752R        ESTIMATE NO: 0002 PROG 2005

PCN: 15752R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY07 OVERHEAD SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: CR600-285                     

FY07 OVERHEAD SIGN REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 10/31/2007 DATE TIME STARTED 09/04/2007

915 HARGER ROAD DATE LET 06/28/2007 DATE WORK BEGAN 09/04/2007

 DATE AWARDED 07/02/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/27/2007 DATE ACCEPTED

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 09/04/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 483,901.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 439,085.50 NON-PARTICIPATING 184,712.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,836.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.33

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

41.46%

283,277.15

184,712.35

184,712.35

179,875.81

$

$

$

$

12,990.00

187,634.05

200,624.05

0.00

200,624.05

-5,313.89

0.00

195,310.16

0.00

AMOUNT DUE 195,310.16 179,875.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 179,875.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

VARIOUS, REGION 6

DENVER ADAMS, REGION 6

35.0
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PCN: 15752R-BID   ESTIMATE RUN 12/04/2007

PROJECT: CR600-285                     ESTIMATE NO: 0002 08:21:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 9.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

202-00810  
 

0010 REMOVAL OF GUARDRAIL TYPE 3 287.500 0.000

LF  250.000 1,250.00

5.00000 250.000 1,250.00

202-01130  
 

0015 REMOVAL OF END ANCHORAGE 3.000 0.000

EACH 2.000 370.00

185.00000 2.000 370.00

202-01300  
 

0020 POTHOLING 14.500 0.000

HOUR 14.500 1,812.50

125.00000 14.500 1,812.50

203-01597  
 

0025 EROSION LOG 20.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00005  
 

0030 SILT FENCE 414.170 187.170

LF  227.000 2,270.00

10.00000 414.170 4,141.70

208-00020  
 

0035 CONCRETE WASHOUT STRUCTURE 10.000 0.000

EACH 10.000 5,000.00

500.00000 10.000 5,000.00

208-00045  
 

0040 STORM DRAIN INLET PROTECTION 5.000 1.000

EACH 4.000 2,000.00

500.00000 5.000 2,500.00

208-00050  
 

0045 EROSION CONTROL SUPERVISOR 96.000 5.500

HOUR 42.000 4,200.00

100.00000 47.500 4,750.00

208-00205  
 

0050 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 182.000 0.000

TON 0.000 0.00

220.00000 0.000 0.00

403-00720  
 

0055 *DRILLED CAISSON (48 INCH) 187.600 0.000

LF  187.000 84,150.00

450.00000 187.000 84,150.00

503-00048  
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PCN: 15752R-BID   ESTIMATE RUN 12/04/2007

PROJECT: CR600-285                     ESTIMATE NO: 0002 08:21:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (54 INCH) 54.000 0.000

LF  54.000 26,730.00

495.00000 54.000 26,730.00

503-00054  
 

0065 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,844.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00301  
 

0070 END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01340  
 

0075 MEDIAN TERMINAL 0.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
 

0080 END ANCHORAGE (NONFLARED) 6.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

606-02003  
 

0085 FENCE (TEMPORARY) 400.000 0.000

LF  400.000 4,000.00

10.00000 400.000 4,000.00

607-11580  
 

0090 1-1/4 INCH ELECTRICAL CONDUIT 110.000 0.000

LF  110.000 2,194.50

19.95000 110.000 2,194.50

613-00125  
 

0095 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,720.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

614-00028  
 

0100 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 9.000 0.000

EACH 0.000 0.00

4,350.00000 0.000 0.00

614-32900  
 

0105 MONOTUBE OVERHEAD SIGN BRIDGE (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

614-42500  
 

0110 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 6,000.00

12,000.00000 0.500 6,000.00

625-00000  
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PCN: 15752R-BID   ESTIMATE RUN 12/04/2007

PROJECT: CR600-285                     ESTIMATE NO: 0002 08:21:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 0.000

L S 0.491 23,494.35

47,850.00000 0.491 23,494.35

626-00000  
 

0120 *UNIFORMED TRAFFIC CONTROL 36.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

630-00003  
 

0125 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 0.000 0.00

110.00000 0.000 0.00

630-00007  
 

0130 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 12.000 6,000.00

500.00000 12.000 6,000.00

630-00012  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80341  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 0.000

EACH 7.500 825.00

110.00000 7.500 825.00

630-80342  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.500 2,400.00

4,800.00000 0.500 2,400.00

630-80355  
 

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 0.000

EACH 1.500 1,800.00

1,200.00000 1.500 1,800.00

630-80358  
 

0155 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 7.000 350.00

50.00000 7.000 350.00

630-80360  
 

0160 *TRAFFIC CONE 300.000 0.000

EACH 52.000 416.00

8.00000 52.000 416.00

630-80380  
 

0165 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 1.000 7,800.00

7,800.00000 1.000 7,800.00

630-85010  
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PCN: 15752R-BID   ESTIMATE RUN 12/04/2007

PROJECT: CR600-285                     ESTIMATE NO: 0002 08:21:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000

DAY 3.000 1,650.00

550.00000 3.000 1,650.00

630-85041  
 

0175 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0190 F/A EROSION CONTROL 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0195 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $184,712.35 187,634.05CURRENT AMT 470,911.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0200 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,990.00000 1.000 10,990.00

620-00002  
 

0205 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 12,990.00CURRENT AMT 12,990.00 $$

PROJECT TOTAL 184,712.35 $ 200,624.05CURRENT AMT 483,901.20 $$


